TIME EXTENSION PROPOSAL

Sl.No	Item	Description	Remarks
1	Name of the Work	Ward maintenance ~~of Nyanga~~ Bagalagunte ~~car driver for 5 hrs~~ Shift charges 2-nos in ward no-14	
2	Estimate Cost	Rs :- 12.0 Lakhs	
3	Work Code	014-14-000026	
4	Job Code	JC/D2/AA/256/13-14 dt:- 30-10-13	
5	A.S No.	EE/DP/73/2321/13-14 dt 30-10-13	
6	T.S No	—	
7	Work Order/Agreement No	EE/DP/Wo/199/13-14 dt 9-1-14	
8	Tender Premium	-0.07% (below)	
9	Stipulated Time for completion of Work	12 months	
10	Targeted Monthly progress	1.00 Lakhs	
11	Progrees Achived Till date	Completed	
12	Reasons for Delay	work is completed by Contractor in specified date. ~~record is~~ delay by me.	
13	Time Extension Requested	- Not required	
14	Assistant Executive Engineer's Recommendation	- forwarded wout penalty.	
15	Executive Engineer's Recommendation	— do —	
16	Superintending Executive Engineer's Recommendation	———	
17	Chief Engineers Recommendation	Without fine.	
18	Time Extension Granted	Not applicable.	
19	Conditions imposed if any	Not applicable.	

Asst, Engineer,
Ward no. 14

Asst, Executive Engineer,
Sub Division

Executive Engineer
Dasarahalli Division.

ಮುಖ್ಯ ಅಭಿಯಂತರರು
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ದಾಸರಹಳ್ಳಿ ವಲಯ, ಬೆಂಗಳೂರು

Scanned by CamScanner